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Steve Wene, No. 019630

MOYES SELLERS & HENDRICKS LTD.
1850 N. Central Avenue, Suite 1100
Phoenix, Arizona 85004

(602)-604-2189

swene@law-msh.com

Attorneys for Orange Grove Water Company
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BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS

GARY PIERCE, CHAIRMAN
PAUL NEWMAN

SANDRA D. KENNEDY
BOB STUMP

BRENDA BURNS

IN THE MATTER OF ORANGE
GROVE WATER COMPANY, INC.’S
APPLICATIONS FOR A PERMANENT
RATE INCREASE AND A FINANCING
APPROVAL

Arizona Corporation Commissior:

DOCKFETE
MAY O & 2017

o v

DOCKETED By M
b s s A T T "iti--? B N . 11

Docket Nos. W-02237A-11-0180
W-02237A-11-0084

APPLICATION TO AMEND
COMPLIANCE DEADLINE

Pursuant to A.R.S. § 40-252, Orange Grove Water Company, Inc. (“Company)

hereby moves the Arizona Corporation Commission (“Commission”) to amend Decision

No. 72734 by modifying language extending the deadline for filing documentation

demonstrating the on-site emergency generator and associated improvements have been

completed.
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Decision No. 72734 requires the Company to file documentation with Docket
Control within 120 days as a compliance item demonstrating that the on-site emergency
generator and associated improvements discussed herein have been completed. See id. at
p. 17. The Company’s loan resolution and due diligence summary was considered and
approved by the WIFA Board of Directors on April 18, 2012. The Company received the
draft loan documents on April 27, 2012. The loan is tentatively scheduled to close on
May 25, 2012. The Company anticipates it could take as long as 120 days to complete
the project and file the appropriate documents with Docket Control.

Therefore, the Company requests that the Commission amend Decision No. 72734
as follows:

IT IS FURTHER ORDERED that the requirements of Decision No. 71110

relating to installation of new storage capacity are hereby waived,

conditioned upon Orange Grove Water Company, Inc. filing documentation

with Docket Control within 420 240 days as a compliance item in this

matter, demonstrating that the on-site emergency generator and associated
improvements discussed herein have been completed.

See id. at p. 17, In. 23 — 27 (strikethrough indicates deletion and underscore indicated
insertion).

DATED this 8" day of May, 2012.
MOYES SELLERS & HENDRICKS LTD.

Steve Wene
Attorneys for Company
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Original and 13 copies filed this
8™ day of May, 2012, with:

Docket Control

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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